
This Facilities Master Plan report has been prepared 
under the direction of the Permanent Public Building 

Committee with the guidance of Town professional staff, 
facility groups and citizens collectively known as the 
Facilities Working Group. 

The process that began in December of 2013 has 
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consider sites and review conceptual options, and shared 
their informed opinions and wealth of information, so 
that the proposed solutions best solved the needs of the 
Town of Needham. The proposed pathways, timelines 
and budgets are conceptual and are meant to provide 
guidance as Town officials and committees consider 
building projects over the next 10 years.
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iNtroduCtioN

This report has been prepared under the direction of the 
Permanent Public Building Committee (PPBC) and the 
Facilities Working Group (FWG). The FWG, consisting of 
representatives of all major Town boards and committees 
as well as Town officials and department heads, user 
groups and citizens, provided guidance, analysis of 
conclusions and comments throughout the planning 
effort. 

The Facilities Master Planning process, one year in 
length, began in December of 2013. It has included 
planning and programming meetings with personnel 
from departments identified to be included in the Master 
Plan, workshops with the FWG, and public forums. The 
public process was made transparent to the citizens of 
Needham through posting notices for all public meetings, 
PowerPoint presentations and meeting minutes on the 
Town Website. 

The Facilities Master Planning  process focused on 
identifying the most reasonable approaches for solving 
the individual building needs of each department and 
mapping possible expenditure timelines and scenarios 
for achieving these community goals and objectives. A 
comprehensive Facilities Master Plan, by its very nature, 
does not create a single pathway for future projects but 
rather establishes a framework of possible pathway 
options for the Town during the next five to ten years. 
Over time, needs change and develop, some issue may 
take precedence due to extraordinary circumstances, 
and future opportunities may present themselves that 
can affect the course of action in a new way. Thus, the 
Facilities Master Plan provides a broad framework for 
these future interconnected capital needs, but requires 
adjustment after each project is constructed. This 
flexibility creates a tool that the Town can use for many 
years. 

The study began with a review of the previous Facilities 
Master Plan that was completed in 2006, in order to 
understand which of those projects had been realized 
and under what circumstances. In addition, other 
recently completed building feasibility studies were made 
available and are referenced in this report. These include 
programs and planning options for school projects, 
school administration, and some recreation projects; 
each were comprehensive studies completed directly 

• Cricket Field Building

4)  Determine optimum building and site sizes for all 
potential projects

5)  Evaluate alternative sites for potential new / relocated  
building uses

6)  Estimate probable costs for building and sites

7)  Develop a strategy and timeline for all projects

8)  Identify possible public / private partnerships

9) Identify jurisdictional constraints

sPaCe Needs aNd evaluatioN of CurreNt 
faCilities

The collection of data is required in order to evaluate 
current conditions and to calculate future needs. An 
increase in population counts that use Town services, 
due to housing and business development, affect 
schools, police, fire, and public works departments and 
community amenities. In addition, the expectations for 
services must be taken into account as space needs are 
developed.

The needs assessment was conducted to determine 
space requirements for each identified department for 
at least 20-30 years. The work included the evaluation 
of existing buildings and their respective sites to 
identify the physical condition of the structures, code 
compliance, and suitability for reuse. Operations were 
reviewed, inventories of equipment were obtained, 
and detailed programming sessions with end users 
were held to identify and confirm program elements. In 
addition, many identified sites for possible relocation 
or expansion were explored to define their limitations 
and possibilities including: location, accessibility, site 
features, environmental impact, site development, 
availability, and special considerations. These 
resulting matrices outlined realistic sites for each 
program, land jurisdictions that might need to change, 
including conversion of passive recreation sites, how 
reorganization or relocation of a program could affect 
neighborhoods, schools or emergency response times, 
if the operations of a department could be enhanced by 
relocation to or reuse of existing town property, and how 
development costs might affect the decision to use a 
particular property.

with the end-users and under the guidance of the PPBC. 
Visits were made by the design team and key Town 
employees to pertinent sites and buildings and some 
facilities were examined in depth. Detailed programming 
was completed for the Fire and Police Departments, the 
Department of Public Works and recreation buildings. 
Conceptual design options were developed to test 
both program and site at their existing location and at 
alternative locations when current buildings or sites did 
not meet programming needs.

outCome for the master PlaN

Needham has completed the work defined in two master 
planning cycles and this third effort is an update plan 
for the next ten years. This Facilities Master Plan builds 
on the work accomplished during the past years and 
the planning efforts for new projects already underway. 
The Visioning Session with the FWG discussed potential 
issues, concerns and limitations for each of the projects 
under consideration. Goals that represent community 
visions and priorities were established to assist Town 
leaders as they make future decisions.

The specific goals and objectives identified by the PPBC 
and the FWG during initial planning meetings and the 
Visioning Session include:

1)  Identify and address current issues of concern as 
well as emerging issues that will be important in the 
future

2) Evaluate space needs for:

•  Police and Fire Headquarters and Fire Station #2

•  The Department of Public Works (DPW) and 
Recycling and Transfer Station (RTS)

• Memorial Park Building

• Community Center and Ice Rink

3)  Review and confirm needs of other departments 
through the use of other studies already completed:

•  Hillside, Mitchell and Pollard Schools

• Needham High School

• School Administration Building

• Rosemary Pool
Photo 6: Needham High School

Photo 5: Hollis Building at Dedham Avenue

Photo 4: Police Entry off of School Street
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department of Public works
The Department of Public Works (DPW) primarily 
operates out of two sites: 470 Dedham Avenue and the 
Recycling and Transfer Station (RTS) on Central Avenue. 
In addition, the DPW also stores significant quantities of 
vehicles, equipment and cold storage at eleven other 
sites throughout Town.

The Dedham Avenue site consists of the following: the 
Hollis Building, which dates from 1960 with an addition 
in 1965, and has limited second floor use for the storage 
of Town documents due to air quality and access/code 
issues; the former Water Pumping Station; cold, caged 
and bin storage areas; a newly constructed small vehicle 
storage structure; and the Public Services Administration 
Building (PSAB). Other Town departments occupy the 
ground floor of PSAB with DPW administration and 
engineering personnel occupying the second floor. DPW 
operations personnel occupy and use the remainder of 
the site over to the gravel parking area serving DeFazio 
Park. 

The Hollis operations building is undersized for its 
core purpose: to store and maintain Town vehicles 
and equipment. Employee facilities are lacking and the 
building does not meet current Building Code standards. 
Areas for materials handling and areas for cold storage 
are insufficient for an operation of this size. The Water 
Pumping Station, housing one division of the DPW, is 
not effectively utilized, as old equipment associated 
with its former use has never been removed. The PSAB 
is modern, efficient and provides an excellent work 
environment for the five Town departments co-located 
there to improve efficiencies between departments, and 
as a centralized location for visitors. 

The Dedham Avenue site, with a high water table, 
wetlands and a perennial stream/channel, is restrictive 
and cannot easily be reconstructed to accommodate 
all of the consolidated needs of the DPW. In addition, 
plans for a school at this site will compromise and limit 
traffic circulation patterns, and potentially raise safety 
concerns as noted on page 33.  

The RTS currently houses the community accessed 
recycling center, a tipping floor used by the Town and 
outside sources, a materials handling area, and the 
newly constructed salt/sand shed. Other sites that 
house significant quantities of vehicle, equipment, and 
lay down areas for cold storage items include Memorial 

schools and school Administration
At the time of this report, the Town is planning for the 
replacement or upgrade of several schools including the 
Hillside, Mitchell and Pollard Schools, and expansion to 
Needham High School. Comprehensive site and building 
assessments have been completed for the elementary 
and middle schools, sites for temporary or new structures 
has been explored, and eligibility/feasibility work has 
been initiated with the Massachusetts School Building 
Authority (MSBA). The School Committee will work with 
the MSBA to analyze potential option. Scenarios include 
phasing plans for modular classrooms at DeFazio Park 
that could be used by each school during construction, 
or a new permanent school at this site. These new 
buildings or renovations, at existing or new sites, will 
accommodate the needs of the community and will 
modernize the learning environment. Work at the high 
school will provide for increased enrollment by providing 
additional classroom space and an expanded cafeteria. 

School Committee objectives to be met in any addition 
/ renovation or rebuild include:  the preference for 
sustaining neighborhood schools, meeting the 
educational goal for all day kindergarten, minimizing 
redistricting, and avoiding costly features that are not 
reimbursable under MSBA guidelines. 

The School Administration Central Offices, located at 
the Emery Grover Building, does not provide for all of the 
needs of the department, requiring some administrative 
areas to be located throughout the school system. 
The outdated existing building lacks accessibility, 
administrative spaces and meeting rooms are undersized 
and inefficient, and building systems are in need of 
replacement. Although the school department currently 
occupies a centralized location, these administrative 
offices could be located anywhere in Town as long as the 
building is easily accessible and parking is adequate.

Public Facilities / Operations, partially located at the 
Daley Building, is currently configured to respond to the 
needs of the school department as well as all other public 
buildings. This building will continue to serve the Town, 
but will require general maintenance and reorganization 
on an as needed basis.

Park, the Daley Building, the Ridge Hill garage, Claxton 
Field building, and the Cricket Field building.

Police and Fire department
The Police and Fire Department Headquarters 
Building, at the intersection of Chestnut and School 
Streets, was originally built in 1930 with additions in 
1989 to accommodate expanded operations for both 
departments. This very restricted site was significantly 
improved in 2014 following acquisition of contiguous 
property to accommodate parking for department owned 
and personnel vehicles. The building organization does 
not reflect current police and fire operational needs, and 
is undersized for vehicles, equipment, personnel and 
vital records storage. Prisoner processing, which lacks a 
sallyport, holding area and adequate evidence storage 
areas, is too small and poorly configured to provide 
appropriate separation between staff and detainees. 
Furthermore, the fire apparatus bays are undersized for 
modern vehicles and equipment. Shared resources are 
not well located and the building lacks accessibility to 
both the upper and basement levels of the facility.

Fire Station #2, on the corner of Highland Avenue and 
Webster Street, requires general upgrades to the building 
envelope and building systems, is not accessible, and 
lacks the ability to store additional equipment that may 
be needed in the future.

recreation resources and Programs
Recreation programs are usually closely associated 
with a playing field, park, or one of the schools in 
Town. Existing parks and school grounds are heavily 
programmed and used by citizens seven days a week. 
Additional recreation programs are accommodated at 
Rosemary Pool, DeFazio Park, Claxton Field, Memorial 
Park, Cricket Field, Avery Field, Dwight Field, Green’s 
Field, Mills Field, Perry Park, Ridge Hill, and Town Forest. 
Various conservation areas located throughout the Town 
provide citizens with invaluable access to walking trails 
and nature. 

As new Town projects are developed, recreation needs, 
which include after-school programs, will be considered 
that could enable the dual use of land and resources. 
Existing structures located at sites are in various states 
of repair and plans for retrofitting and/or replacement 
will continue to be studied in greater detail in the future. Photo 7: Emery Grover Building

execuTiVe suMMAry

Updates for the Cricket Field Building are underway 
and updates for or replacement of the Memorial Park 
Building is under consideration. Open space uses and 
new building sites will always be competing for available 
public lands.  Many existing buildings do provide valuable 
storage space for the DPW including DPW equipment 
and materials that service these site but also for vehicles 
and equipment that are not able to be accommodated 
elsewhere.  

DeFazio Park and all the Town lands over to School Street 
were originally acquired by the Town for use by the DPW. 
Over the years portions of this land were transferred 
to the School Committee (10.68 acres) and Park and 
Recreation Commission (8.09 acres). See jurisdictional 
plan and 2013 aerial in Volume 2, pages 34 and 35. 

A new Community Center and Ice Rink were two 
projects identified during the Visioning Session and are 
included in this plan. Public / Private Partnerships may 
be considered should either of these projects become 
viable at some point in the next several years.
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PlaNNiNg oPtioNs

Each identified need for space was quantified by the 
development of a conceptual building and site plan 
that was tested on both the existing site and alternative 
sites identified by the FWG. Existing Town owned land, 
with potential for development and large enough to 
accommodate these programs, are limited in Needham.

Each alternative site possibility was evaluated by the 
FWG to ensure the most efficient and cost-effective 
development was considered with specific focus on both 
the positive and negative impacts to the community at 
large.  A matrix was developed that assessed each site 
using consistent criteria. Though somewhat subjective 
in nature, end users and professional Town staff, such 
as the Town Engineer or the Director of the Conservation 
Department, provided expert opinion on the possibilities 
and limitations of each site for its intended purposes. 

Primary and Middle schools
Currently, the town has completed a Comprehensive 
Facilities Assessment and Pre-feasibility Study for 
the Mitchell and Hillside Schools, and is beginning 
the Feasibility Study process with the Massachusetts 
School Building Authority (MSBA) for the Hillside 
Elementary School. In addition, a Comprehensive 
Facilities Assessment study was completed for the 
Pollard Middle School to address the needs for science 
classrooms, an auditorium renovation, administration 
office improvements, code compliance upgrades, 
mechanical and electrical system repairs, and deferred 
maintenance. 

All options under consideration and study include school 
construction at DeFazio Park: a) modular classrooms 
with a permanent gymnasium b) the construction of a 
permanent elementary school, or c) the construction of 
a permanent 6th Grade Center. If the 6th Grade Center is 
constructed, then High Rock School would be renovated 
and converted into an elementary school once again. 
Both permanent school options require extensive 
redistricting, and would include reusing the Hillside 
School as swing space for future Town projects.

recycling and Transfer station site and other 
dPw Town sites
The RTS will remain fully functioning in its current 
capacity but requires a new employee office facility 
and more materials handling zones. Plans to improve 
traffic flow through the site, upgrades to the tipping floor 
building, and appropriate new employee offices and 
support spaces, will greatly improve the RTS functions 
on this site.

Some dedicated vehicles and equipment, primarily used 
by the DPW and located at parks or fields, may continue 
to be located at these sites to better serve their needs.

Police and Fire headquarters
The preferred option, to construct a new facility at the 
present Chestnut and School Streets location, will 
address all the needs and deficiencies identified during 
the programming phase. Four options were developed 
for this site, including an addition / renovation option 
and new construction. Options explored additional 
structures such as a School Administrative building and 
a parking garage. Phased construction will be required 
to accommodate the needs of first responders. Fire 
apparatus response time is critical, and the apparatus 
bays must be constructed to allow the existing apparatus 
to respond from this site throughout construction. 
Other fire and police administrative personnel can be 
accommodated elsewhere on site or at another location 
in town during construction. Police personnel can work 
with neighboring towns to accommodate and process 
prisoners. 

Fire station #2
This building houses vehicles, equipment, and personnel 
who respond to emergencies in this part of Needham 
including the portion of Town located across Route 128. 
Though the building needs to have general upgrades 
to the envelope and building systems, no plans are 
proposed that would require extended phasing or 
relocation to accomplish those goals. The included 
plan does propose the location of a small addition to 
house additional equipment, should that need arise in 
the future. 

high school
Due to enrollment increases, a study for the addition of 
classrooms and the expansion of the cafeteria has been 
proposed for the High School.

school Administration
The School Administration currently occupies a building 
that is not accessible for staff or visitors, has undersized 
meeting rooms and offices, poor building conditions, as 
well as unusable space. The Town has studied several 
options for accommodating the School Administration 
offices at a renovated Emery Grover building, the Police 
/ Fire Station site, the Nike site, at the PSAB, should 
the DPW be relocated, or at Hillside School should a 
choice be made to redistrict and that building became 
available.  One significant program element that needs 
to be provided, is parking for those attending training 
sessions. The total parking requirement is approximately 
100 vehicles.

department of Public works
Plans were developed to accommodate the needs of 
the DPW consolidated on a single major site. Four sites 
were considered including the current Dedham Avenue 
site, Parcel 74, located on Greendale Avenue, the RTS, 
and a site located within the Town Forest near High Rock 
Street. Plans include a large vehicle storage building, a 
maintenance facility, shops, administrative spaces, a fuel 
island, bin storage, and laydown areas for materials and 
equipment. With consolidation of these activities at one 
site, the use of scattered sites around town for storage 
could be reduced to a minimum or eliminated. The 
consolidation of personnel and equipment at a singular 
site will also save valuable time, and provide efficient 
and safer operations. Of the four considered, only the 
Dedham Avenue site cannot provide sufficient space for 
full consolidation; the major building components were 
accommodated, but the site fell short of accommodating 
cold storage, gantry storage for sander bodies, and 
a working yard. Additionally, this plan also relied on 
continued and expanded use of the gravel parking 
area associated with the DeFazio portion of this site. A 
phased approach for the development of an alternative 
site to Dedham Avenue is a potential option for future 
consideration.

Photo 8: Recycling and Transfer Station

Photo 9: Pollard Middle School - Modular Classrooms

Photo 10: Fire Station #2 - Rear
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rosemary Pool
A study outlining the alternative options for protecting 
and enhancing this community asset was completed 
in early 2014. Options for development included repair, 
renovation or full replacement, and considered everything 
from a return to lake swimming to a four season indoor 
pool. Two preferred options have been favored by the 
Park and Recreation Commission. These include a new 
pool, building renovation and equipment upgrades, 
an expanded and improved parking lot, accessibility 
compliance, and subsurface stormwater mitigation with 
beach and terrace improvements. 

cricket Field building
A study for improvements to this building included work 
on both the exterior envelope and interior portions of the 
building. This work included the creation of an accessible 
route to the building and a code compliant facility, with 
the potential of winterization to extend the programmed 
use throughout the year.

Memorial Park building
Proposed work at this site includes a renovation / 
addition option to upgrade the existing building and to 
make it accessible. Another option is demolition and the 
construction of a new facility to house all of the functions 
that currently exist on site with the possible addition of 
a teen center. Expanded facilities for this option would 
include appropriate rooms for home and visiting sports 
teams and accessible toilets. Office, meeting and 
storage rooms, of various sizes to accommodate the 
sports teams who use this multi-sport site, would also 
be provided.

community center
Planning for a comprehensive community center was 
undertaken to include gymnasiums, an indoor pool, 
exercise rooms, community meeting spaces, and a teen 
center. Sites considered included Dedham Avenue, the 
Town Forest and the Nike Site including the possible use 
of Ridge Hill. A public / private partnership is considered 
to be a possible strategy to advance this project.

ice rink
A conceptual plan was developed for a singular indoor 
rink with seating. The sites considered for this building 
included Dedham Avenue and the Town Forest. Future 
development of this site could also be a public / private 
partnership.

ridge hill 
This property consists of conservation land surrounding 
a three acre parcel containing the original Ridge Hill 
Mansion, garage and barn structure. The site is under 
consideration for redevelopment as a community space. 
The program is not yet developed. Limitations for this 
site include its location within conservation land, the 
challenges of redeveloping the existing buildings, and 
its remote location in Town. Future development of this 
site could also be a public / private partnership.

Nike site
This site is currently used as a community farm and a 
dog park. As the site is considered remote, no other 
programs were strongly identified for relocation. Though 
the current programs that have been located here are 
amenities for the Town, the potential for this site lies in its 
development as a destination for expanded recreational 
and community programs. Future development of this 
site could also be a public / private partnership.

Photo 15: Memorial Field Building - 1st Floor Interior

Photo 16: Memorial Field Building

Photo 17: Memorial Field Building - 2nd Floor InteriorPhoto 14: Ridge Hill Barn

Photo 13: Rosemary Pool

Photo 12: Cricket Field Building
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Photo 11: Claxton Field
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imPlemeNtatioN PlaN

The following scenarios focus on specific needs of 
departments, timelines, expenditures and interconnections 
between projects. The master plan provides the Town with 
a broad framework for implementing future projects. The 
sequence and timing can be adjusted after each project 
is realized. The Implementation Plans, Scenarios 1, 2, and 
3 indicate the projected date of occupancy and the costs 
to mid-point of construction if the project is designated for 
completion in the next ten years. The costs are shown in 

2014 dollars if a project will be occupied in 2025 or beyond. 
While these scenarios have built consensus, priorities may 
change and timelines and costs will need to be adjusted, 
depending upon the Capital Funding Plan, and Town Board 
and Town Meeting approval of debt exclusion overrides. 

Scenarios 1, 2, and 3 shown on pages 6-11, have been 
developed in response to the three different options being 
considered for the rebuild / renovation of the three remaining 
schools. Scenario 1 includes a temporary school at DeFazio 
Park that would be occupied during the rebuild of Hillside 
and Mitchell Schools and the renovation at Pollard Middle 
School. Scenario 2 includes a permanent elementary or 6th 
Grade Center at DeFazio Park, returning High Rock to an 
elementary school, as required, and redistricting. Scenario 
3, which has been developed to present a more favorable 
debt burden undertaken by the Town, is similar but only 
includes a permanent 6th Grade Center option at DeFazio 
Park.

sCeNario 1
This scenario includes a Five-Year Plan limit that shows the 
first project occupancy beginning in 2016, with funding and 
design preceding this work and starting in 2015. Projects 
expecting occupancy beyond the Five-Year Plan limit 
include projects whose design and funding timeframes will 
begin during the initial Five-Year Plan limit.

occupancy in 2016

The Facilities Working Group has  recommended the 
following projects as the top priorities for occupancy 
in 2016:renovations and addition to accommodate the 
increased student population at the Needham High 
School and a minor renovation to Cricket Field Building. 
Design work and funding for these projects will need to 
be in place in 2015. Both of these projects are limited in 
scope and highly achievable. Cricket Field renovations to 

figure 1: timeliNe of sCeNario 1 - temPorary sChool at defazio Park

iMPleMeNTATioN PlAN

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025+

Temp School
$20.1 M

(Note 1 & 2)

Hillside
$54.9 M

(Note 1 &2)

School Admin
$6.2 M

(Note 1 & 2)

Rosemary
$10.2 M

(Note 1 & 2)

Limit of Five-Year Plan

DPW
$48.1 M

(Note 1, 2 & 3)

Cricket
$1.0 M

(Note 1, 2, & 5)

Pollard
$29.2 M
(Note 4)

RTS Reno
$1.4 M

(Note 4)

Fire Station #2
$2 M

(Note 4)

PD / FD
$37.8 M

(Note 1 & 2)

High School
$4.7 M

(Note 1 & 2)

Memorial Park Bldg
$5.9 M

(Note 4)

= New Building

= Renovation

= Modular Classrooms

Key

Community Bldg at Nike 
$28.9 M

(Note 4 & 6)

Ice Rink at Dedham
$11.9 M

(Note 4 & 6)

Notes
1. Projects are shown at projected occupancy date.
2. Project costs are projected to the midpoint of construction.
3. The DPW project may be realized by a phased implementation approach extending out several years.
4. Project costs are estimated to 2014.
5. To be funded from operating capital 2016 or later.
6. Potential Public / Private Partnership.

Mitchell
$59 M

(Note 1 & 2)
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construction of a new Hillside School and a new Police and 
Fire Headquarters at the existing site.

The design, funding, and construction cycle for a new 
Hillside School will take approximately five years. The 
Town is now starting the Feasibility and Schematic Design 
phase with the MSBA. The preferred option selected from 
this process will require override approval in November 
2016. The new Hillside School will meet the needs of a 
contemporary educational program, with all classrooms, 
core areas, specialty spaces and administrative functions 
being fully accommodated, as well as parking and outdoor 
areas to support these programs. Assuming Hillside at 
its current site is sustainable and the option that includes 
temporary modular classrooms at DeFazio is selected, then 
the cost of this project is estimated at $54.9 million dollars.

The design and funding cycle for a new Police and Fire 
Headquarters will begin in 2017. Various options were 
considered with the preferred option, a stand-alone facility 
located in approximately the same location as the existing 
structure, being selected. This option provides for phased 
construction of the fire apparatus bays so that the apparatus 
equipment remains in a location that best serves the 
emergency response times for the portion of the town. The 
new facility will ultimately include appropriately sized rooms 
to accommodate modern equipment, prisoner processing 
that protects officers and detainees, evidence storage, 
shared meeting and training rooms, storage for records and 
files and administrative and support spaces for staff. The 
cost of this project is estimated at $37.8 million dollars.

occupancy in 2022
Design work and funding will be underway starting in 2017 
for the singular project expected to be occupied in 2022.  The 
Facilities Working Group has recommended the following 
project as the top priority for that year: construction of a 
new Mitchell School at its existing site.

The design, funding and construction cycle for a new 
Mitchell School will take approximately five years and 
require acceptance by MSBA. The construction of a new 
school will begin following the occupation of the new 
Hillside School; the temporary school at DeFazio Park 
would then be used as swing space for the Mitchell School.   
The new Mitchell School will also meet the needs of a 
contemporary educational program with all classrooms, 
core areas, specialty spaces and administrative functions 
being fully accommodated as well as parking and outdoor 
areas to support these programs. The cost of this project is 
estimated at $59 million dollars.

the exterior envelope, site access, and interior finishes and 
systems, are included at $1.0 million dollars. Work at the 
High School is estimated at $4.7 million dollars, and will 
include additional classrooms, cafeteria renovations, and a 
cafeteria expansion.

occupancy in 2018
Design work and funding will be underway starting in 2015 
for projects expected to be occupied in 2018.  The Facilities 
Working Group has recommended the following projects as 
the top priorities for that year: construction of a temporary 
school at DeFazio Park in preparation for the rebuilding 
of Hillside School on its existing site, construction of a 
relocated DPW, and work at Rosemary Pool. These projects 
are complicated in scope and execution.

A swing space at an alternative location is necessary due to 
the complexity of building on the existing Hillside site which 
includes a limited buildable site and wetlands restrictions. 
The existing school could not remain fully functioning during a 
rebuilding process, which is also constrained by undersized 
parking lots and traffic congestion. This modular structure 
will be used for each successive school project, and may 
include a permanent gymnasium building designated for 
recreation purposes once all public projects are complete. 
Though the cost of this construction is not reimbursable 
under MSBA guidelines, temporary accommodation is 
required if Hillside School is to be rebuilt on the current site. 
Changes to the use of DeFazio Park will include a relocated 
tot lot and expanded parking. The cost of the temporary 
school is estimated at $20.1 million dollars.

The relocation of the DPW is required in order to 
accommodate a consolidated department, to improve 
site conditions, and to provide for a better functioning 
temporary school and DeFazio Park. The Town of 
Needham has undergone many changes since 1960 and 
the DPW has evolved to meet those needs. The DPW is 
considerably larger and more complex than the original 
department. Limiting site conditions currently require the 
use of other buildings and their associated land throughout 
town to store equipment and materials. In addition, the 
National Pollutant Discharge Elimination System (NPDES) 
permit program controls water pollution by regulating 
point sources that discharge pollutants into waters of the 
United States. As stormwater flows over paved as well as 
vegetated surfaces it picks up debris, chemicals, dirt, and 
other pollutants, and can flow untreated into a storm sewer 
system or directly to a water body. The recently constructed 
pre-engineered vehicle storage structure was built as a 
stop-gap measure to improve localized site conditions 

on Dedham Avenue. A new consolidated DPW at Parcel 
74 / Greendale Avenue will provide programmed space 
for vehicle storage, maintenance, shops, administrative 
spaces, a fuel island, bin storage and a laydown areas for 
materials and equipment. This consolidation of personnel 
and equipment in buildings at a singular site will save 
valuable time and provide efficient and safer operations. 
The cost of development for this program is estimated 
between $48.1 and $50 million dollars, depending on the 
start of construction.

Work at Rosemary Pool is required to be completed in 
the near future in order for a permit to be renewed by the 
Department of Environmental Protection (DEP). In 2013, a 
Rosemary Pool study looked at a variety of options for this 
site. A refurbishment for the pool and associated building 
was preferred. Other options considered ranged from 
permanent closure of the pool to construction of a year-
round facility. The cost of this project is estimated at $10.2 
million dollars.

occupancy in 2019
Design work and funding will be underway starting in 
2015/2016 for projects expected to be occupied in 2019.  The 
Facilities Working Group has recommended the following 
project as the top priorities for that year: relocation of 
School Administration to the Public Services Administration 
Building (PSAB). Relocation of the School Administration 
to the PSAB on Dedham Avenue is made possible by the 
relocation of all the departments currently located there 
who will move with DPW operations to Parcel 74 / Greendale 
Avenue.

With the relocation of occupants of PSAB and the Water 
Pump Station, the relocation of School Administration 
would then be possible. The size of the existing building is 
comparable to the needs of the school department, and the 
relatively new building would only undergo light renovations 
in order to accommodate the school personnel. In addition 
the Water Pump Station could be renovated to serve as a 
large training / meeting room for the school department, 
as well as being made available for off hour use by the 
community. The work at this site includes demolition of 
the Hollis Building and increased parking. The cost of this 
project is estimated at $6.2 million dollars.

occupancy in 2020
Design work and funding will be underway starting in 2015 
and 2017 respectively for projects expected to be occupied 
in 2020. The Facilities Working Group has recommended 
the following projects as the top priorities for that year: 

Photo 18: Hollis Building at DPW at Dedham Avenue

Photo 19: Hillside School
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occupancy in 2025 and beyond or as yet 
undetermined
Design work and funding cycles for the remaining projects 
has not yet been determined. All of these projects will be 
reevaluated in the coming years to determine the need and 
priority of these proposals. The work includes upgrades 
at Fire Station #2, renovations / new construction at the 
RTS, a new or renovated Memorial Park Building and 
the renovations and additions to the Pollard School. The 
Community Center at Nike and the Ice Rink at Dedham 
could be public / private partnerships.



 PG 8 2014 NeedhAM FAciliTies MAsTer PlAN sTudy

sCeNario 2
This scenario includes a Five-Year Plan limit that shows 
the first project occupancy beginning in 2016, with 
funding and design preceding this work and starting 
in 2015. Projects expecting occupancy beyond the 
Five-Year Plan limit include projects whose design and 
funding timeframes will begin during the initial Five-Year 
Plan limit.

occupancy in 2016
The Facilities Working Group has recommended the 
following projects as the top priorities for occupancy 
in 2016: renovations and addition to accommodate the 
increased student population at the Needham High 
School and a minor renovation to Cricket Field Building. 
Design work and funding for these projects will need to 
be in place in 2015. Both of these projects are limited in 
scope and highly achievable.

Work at Needham High School is estimated at $4.7 
million dollars, and will include additional classroom 
space cafeteria renovations, and a cafeteria expansion. 
Cricket Field Building renovations, to both the exterior 
envelope site access, interior finishes and systems are 
included and estimated at $1.0 million dollars. 

occupancy in 2018
Design work and funding will be underway starting 
in 2015 for projects expected to be occupied in 2018.  
The Facilities Working Group has recommended the 
following project as the top priority for occupancy in the 
year 2018: work at Rosemary Pool.

Work at Rosemary Pool is required to be completed in 
the near future in order for a permit to be renewed by the 
Department of Environmental Protection (DEP). In 2013, 
a Rosemary Pool study looked at a variety of options 
for this site. A refurbishment for the pool and associated 
building was preferred. Other options considered 
including permanent closure of the pool to a year-round 
facility. The cost of this project is estimated at $10.2 
million dollars.

figure 2: timeliNe of sCeNario 2 - PermaNeNt sChool at defazio Park

iMPleMeNTATioN PlAN

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025+

Perm School
$58.1 M

(Note 1& 2)

High Rock
$4.4 M

(Note 1 & 2)

Pollard
$29.2 M
(Note 4)

PD / FD
$37.8 M

(Note 1 & 2)

Mitchell
$59 M

(Note 1 & 2)

Memorial Park Bldg
$5.9 M

(Note 4)

RTS Reno
$1.4 M

(Note 4)

Fire Station #2
$2 M

(Note 4)

School Admin
$6.2 M

(Note 1 & 2)

DPW
$50 M

(Note 1, 2 & 3)

Community Bldg at Nike 
$28.9 M

(Note 4 & 6)

Ice Rink at Dedham
$11.9 M

(Note 4 & 6)

= New Building

= Renovation

= Modular Classrooms

Key

Limit of Five-Year Plan

High School
$4.7 M

(Note 1 & 2)

Notes
1. Projects are shown at projected occupancy date.
2. Project costs are projected to the midpoint of construction.
3. The DPW project may be realized by a phased implementation approach extending out several years.
4. Project costs are estimated to 2014.
5. To be funded from operating capital 2016 or later.
6. Potential Public / Private Partnership.

Rosemary
$10.2 M

(Note 1 & 2)

Cricket
$1.0 M

(Note 1, 2, & 5)

execuTiVe suMMAry
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a storm sewer system or directly to a water body. The 
recently constructed pre-engineered vehicle storage 
structure was constructed as a stop-gap measure to 
improve localized site conditions on Dedham Avenue. A 
new consolidated DPW at Parcel 74 / Greendale Avenue 
will provide programmed space for vehicle storage, a 
maintenance facility, shops, administrative spaces, a 
fuel island, bin storage and laydown areas for materials 
and equipment. This consolidation of personnel and 
equipment in buildings at a singular site will save valuable 
time and provide efficient and safer operations. The cost 
of development for this program is estimated between 
$48.1 and $50 million dollars, depending on the start of 
construction.

occupancy in 2020
Design work and funding will be underway starting in 
2015/2016 for projects expected to be occupied in 
2020.  The Facilities Working Group has recommended 
the following projects as the top priorities for that year: 
renovation at High Rock School, a new Police and Fire 
Headquarters at its existing site and relocation of School 
Administration to the Public Services Administration 
Building (PSAB). Relocation of the School Administration 
to the PSAB on Dedham Avenue is made possible by 
the relocation of all the departments currently located 
there who will move with DPW operations to Parcel 74 / 
Greendale Avenue.

The design and funding for the conversion of High Rock 
School back to an elementary school would begin in 
2018. This work would primarily include new classroom 
space. The cost of this project is estimated at $4.4 million 
dollars.

The design and funding cycle for a new Police and Fire 
Headquarters will begin in 2017. Various options were 
considered with the preferred option, a stand-alone 
facility located in approximately the same location as the 
existing structure, being selected. This option provides 
for the logically phased construction of the fire apparatus 
bays so that the apparatus equipment remains in a 
location that best serves the emergency response times 
for the portion of the town. The new facility will ultimately 
include appropriately sized rooms to accommodate 
modern equipment, prisoner processing that protects 
officers and detainees, evidence storage, shared 
meeting and training rooms, storage for records and 
files and administrative and support spaces for staff. The 
cost of this project is estimated at $37.8 million dollars.

With the relocation of occupants of PSAB and the Water 
Pump Station, the relocation of School Administration 
would then be possible. The size of the existing building 
is comparable to the needs of the school department; 
and the relatively new building would only undergo 
light renovations in order to accommodate the school 
personnel. In addition the Water Pump Station could be 
renovated to serve as a large training / meeting room for 
the school department, as well as being made available 
for off hour use by the community. The work at this site 
includes demolition of the Hollis Building and increased 
parking. The cost of this project is estimated at $6.2 
million dollars.

occupancy in 2022
Design work and funding will be underway starting in 
2017 for the singular project expected to be occupied in 
2022. The Facilities Working Group has recommended 
the following project as the top priority for that year: 
construction of a new Mitchell School at its existing site.

The design, funding and construction cycle for a new 
Mitchell School will take approximately five years. The 
construction of a new school will begin following the 
occupation of the renovated elementary school at High 
Rock, which will accommodate the students currently 
located at Hillside School. In this option the Hillside 
School would be used as the temporary facility for the 
Mitchell School during construction. Some redistricting 
would be required because Hillside School is smaller 
than Mitchell School by approximately thirty students. 
The new Mitchell School will also meet the needs of a 
contemporary educational program with all classrooms, 
core areas, specialty spaces and administrative 
functions being fully accommodated as well as parking 
and outdoor areas to support these programs. The cost 
of this project is estimated at $59 million dollars.

occupancy in 2019
Design work and funding will be underway starting in 
2015 for projects expected to be occupied in 2019.  The 
Facilities Working Group has recommended the following 
projects as the top priorities for that year: construction 
of a permanent school at DeFazio Park for either a 6th 
Grade Center or an elementary school and construction 
of a relocated DPW. The Town will work with the MSBA to 
determine a preferred solution for the school project. As 
in Scenario 1, these projects are complicated in scope 
and execution. 

A permanent school at DeFazio Park could be built to 
house a 6th Grade Center, currently located at the High 
Rock School. A new home for 6th graders will allow for 
direct synergies with 7th and 8th grade students at the 
Pollard School. Following the occupancy of this new 
center, High Rock School will be renovated to provide 
all the spaces needed for a contemporary elementary 
school. Redistricting under this scenario would be 
required. Once High Rock is ready for occupation, 
Hillside School would be used as swing space for the 
Mitchell and Pollard Schools rebuild and renovation 
projects, as well as other Town projects. Once those 
projects are complete the Hillside School will cease to 
function and will be re-purposed or demolished to make 
way for some sort of community use.  The cost of the 
permanent school is estimated at $58.1 million dollars.

A Scenario 2-A could include a new elementary school 
at DeFazio and redistricting of grades K-5. This would 
eliminate the need for renovations to the High Rock 
School. Both options will be explored during the Hillside 
Feasibility Study with MSBA.

The relocation of the DPW is required in order to 
accommodate a consolidated department, to improve 
site conditions, and to reduce or eliminate conflicts 
with a temporary school and DeFazio Park. The DPW 
is considerably larger and more complex than the 
original department that occupied this site in the 1960’s. 
Limiting site conditions currently require the use of other 
buildings and their associated land throughout town to 
store equipment and materials. In addition, the National 
Pollutant Discharge Elimination System (NPDES) permit 
program controls water pollution by regulating point 
sources that discharge pollutants into waters of the 
United States. As stormwater flows over paved as well 
as vegetated surfaces it picks up debris, chemicals, 
dirt, and other pollutants, and can flow untreated into 

Photo 20: DPW at Dedham - Cold Storage

Photo 21: Town Forest
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occupancy in 2025 and beyond or as yet 
undetermined
Design work and funding cycles for the remaining projects 
has not yet been determined. All of these projects will be 
reevaluated in the coming years to determine the need and 
priority of these proposals. The work includes upgrades 
at Fire Station #2, renovations / new construction at the 
RTS, a new or renovated Memorial Park Building and 
the renovations and additions to the Pollard School. The 
Community Center at Nike and the Ice Rink at Dedham 
could be public / private partnerships.
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sCeNario 3
This scenario was developed to align with a financing 
plan (see Volume 3, Appendix 5) developed to lessen 
the debt service undertaken by the Town, but which still 
requires Board acceptance, and includes a Five-Year Plan 
limit that shows the first project occupancy beginning in 
2016, with funding and design preceding this work and 
starting in 2015. Projects expecting occupancy beyond 
the Five-Year Plan limit include projects whose design 
and funding timeframes will likely begin during the initial 
Five-Year Plan limit.

occupancy in 2016
Scenario 3 anticipates the following projects as the top 
priorities for occupancy in 2016:  renovations and addition 
to accommodate the increased student population at 
the Needham High School and a minor renovation to 
Cricket Field Building. Design work and funding for these 
projects will need to be in place in 2015. Both of these 
projects are limited in scope and highly achievable. 

Work at Needham High School is estimated at $4.7 
million dollars, and will include additional classroom 
space cafeteria renovations, and a cafeteria expansion. 
Cricket Field Building renovations, to both the exterior 
envelope, site access, interior finishes and systems are 
included and estimated at $1.0 million dollars. 

occupancy in 2018
Design work and funding will be underway starting 
in 2015 for projects expected to be occupied in 2018.  
The Facilities Working Group has recommended the 
following project as the top priority for occupancy in the 
year 2018: work at Rosemary Pool.

Work at Rosemary Pool is required to be completed in 
the near future in order for a permit to be renewed by the 
Department of Environmental Protection (DEP). In 2013, 
a Rosemary Pool study looked at a variety of options 
for this site. A refurbishment for the pool and associated 
building was preferred. Other options considered ranged 
from  permanent closure of the pool to the construction of 
a year-round facility. The cost of this project is estimated 
at $10.2 million dollars.

figure 3: timeliNe of sCeNario 3 - PermaNeNt sChool at defazio Park

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025+

Perm School
$58.1 M

(Note 1& 2)

High Rock
$4.4 M

(Note 1 & 2)

Pollard
$29.2 M
(Note 4)

PD / FD
$37.8 M

(Note 1 & 2)

Mitchell
$63.5 M

(Note 1 & 2)

Memorial Park Bldg
$5.9 M

(Note 4)

RTS Reno
$1.4 M

(Note 4)

Fire Station #2
$2 M

(Note 4)

School Admin
$5.4 M

(Note 4)

DPW Phase 1
$25 M

(Note 1, 2 & 3)

Community Bldg at Nike 
$28.9 M

(Note 4 & 6)

Ice Rink at Dedham
$11.9 M

(Note 4 & 6)

= New Building

= Renovation

= Modular Classrooms

Key

Limit of Five-Year Plan

High School
$4.7 M

(Note 1 & 2)

Cricket
$1.0 M

(Note 1, 2, & 5)

Notes
1. Projects are shown at projected occupancy date.
2. Project costs are projected to the midpoint of construction.
3. The DPW project may be realized by a phased implementation approach extending out several years.
4. Project costs are estimated to 2014.
5. To be funded from operating capital 2016 or later.
6. Potential Public / Private Partnership.

DPW Phase 2
$25 M

(Note 4)

Rosemary
$10.2 M

(Note 1 & 2)
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occupancy in 2019
Design work will be underway in 2015 for the feasibility 
studies and schematic design in anticipation of a new 
permanent school project expected to be constructed 
in the existing gravel parking lot area at DeFazio Park. 
Relocation of the DPW (including part or all of its 
operations) is required in order to accommodate a new 
school at DeFazio Park.

In anticipation of this work, the relocation of the DPW 
would enable the consolidation of the  department, 
and  improve site conditions at Dedham Ave. The DPW 
is considerably larger and more complex than the 
original department that occupied this site in the 1960’s. 
Limiting site conditions currently require the use of other 
buildings and their associated land throughout town to 
store equipment and materials. In addition, the National 
Pollutant Discharge Elimination System (NPDES) permit 
program controls water pollution by regulating point 
sources that discharge pollutants into waters of the 
United States. As stormwater flows over paved as well 
as vegetated surfaces it picks up debris, chemicals, 
dirt, and other pollutants, and can flow untreated into a 
storm sewer system or directly to a water body. The fuel 
facility is reaching the end of its useful life and its current 
location is difficult to access by the larger town trucks. 
The recently added pre-engineered vehicle storage 
structure was constructed as a stop-gap measure to 
improve localized site conditions on Dedham Avenue. A 
new consolidated DPW at Parcel 74 / Greendale Avenue 
will provide programmed space for vehicle storage, a 
maintenance facility, shops, administrative spaces, a 
fuel island, bin storage and laydown areas for materials 
and equipment. This consolidation of personnel and 
equipment in buildings at a singular site will save valuable 
time and provide efficient and safer operations. The cost 
of development for this program is estimated between 
$48.1 and $50 million dollars, depending on the start of 
construction. However, Scenario 3 anticipates that the 
DPW project will be phased, and only Phase 1 of the 
project, at a cost of $25 million dollars, will be completed 
at this time, with a second phase occurring at a later 
date.

occupancy in 2020
Design work and funding will be underway starting in 
2015 / 2016 for projects expected to be occupied in 
2020. Scenario 3 anticipates the following projects as 
the top priorities for that year: a new permanent school  
at DeFazio Park as a 6th Grade Center, and a new Police 

and Fire Headquarters at its existing site. 

The Town is starting the Feasibility Study and Schematic 
Design phase for the Hillside School with the MSBA in 
2015 to study the alternatives and select a preferred 
solution. Scenario 3 assumes the construction of a new 
permanent school  at DeFazio Park as a 6th Grade Center, 
which is one of the options in the MSBA study. Once the 
new school is occupied renovations and additions to the 
High Rock School would follow to convert it back into 
an elementary school.  Under this scenario redistricting 
would be required. Once the new school is occupied, 
construction on the existing High Rock School could 
begin to convert that building back into an elementary 
School.  The cost of the Permanent School at DeFazio is 
projected to be $58.1 million dollars. 

The design and funding cycle for a new Police and Fire 
Headquarters will begin in 2017. Various options were 
considered with the preferred option, a stand-alone 
facility located in approximately the same location as the 
existing structure, being selected. This option provides 
for the logically phased construction of the fire apparatus 
bays so that the apparatus equipment remains in a 
location that best serves the emergency response times 
for the portion of the town. The new facility will ultimately 
include appropriately sized rooms to accommodate 
modern equipment, prisoner processing that protects 
officers and detainees, evidence storage, shared 
meeting and training rooms, storage for records and 
files and administrative and support spaces for staff. The 
cost of this project is estimated at $37.8 million dollars.

occupancy in 2021
Design work and funding will be underway starting in 2017 
for the renovation and additions to the High Rock School 
to convert it into an Elementary School.  Redistricting 
would then accommodate the Hillside students so that 
the Hillside School building could be used as swing 
space for the future Mitchell School and Pollard School 
renovation / reconstruction / addition projects. 

This work would primarily include new classroom space. 
The cost of this project is estimated at $4.4 million 
dollars.

occupancy in 2024
Design work and funding will be underway starting in 
2020 for the singular project expected to be occupied 
in 2024.  Scenario 3 anticipates the following project: 

construction of a new Mitchell School at its existing site.

The design, funding and construction cycle for a new 
Mitchell School will take approximately four to five years. 
Design and construction of a new school will begin 
concurrent with the occupation of the new elementary 
school at High Rock, which with redistricting will 
accommodate the students currently located at Hillside 
School. In this option the Hillside School would be used 
as the temporary facility for the Mitchell School during 
construction. The redistricting would need to account for 
the fact that the Hillside School is smaller than Mitchell 
School by approximately thirty students. The new Mitchell 
School will also meet the needs of a contemporary 
educational program with all classrooms, core areas, 
specialty spaces and administrative functions being fully 
accommodated as well as parking and outdoor areas 
to support these programs. The cost of this project is 
estimated at $63.5 million dollars assuming midpoint of 
construction in 2023.

occupancy in 2025 and beyond or as yet 
undetermined
Design work and funding cycles for the remaining projects 
has not yet been determined. All of these projects will 
be reevaluated in the coming years to determine the 
need and priority of these proposals. The work includes 
1) upgrades at DPW Phase 2, 2) relocation of School 
Administration to the Public Services Administration 
Building (PSAB). (Made possible by the relocation of all 
the departments currently located there who could move 
with DPW operations to Parcel 74 / Greendale Avenue), 
3) Fire Station #2, 4) renovations / new construction at 
the RTS, 5) a new or renovated Memorial Park Building 
and 6) the renovations and additions to the Pollard 
School.  The Community Building at Nike and an Ice 
Rink at Dedham Ave are assumed to be public/ private 
partnerships.

Photo 23: Public Services Administration Building

Photo 22: Memorial Park Building

imPlemeNtiNg the master PlaN

The community, represented by all members of the 
Facility Working Group, has recommended three 
alternative pathways to meet the identified Town facility 
needs.  The end goals are clear, and this Facility Master 
Plan provides a broad framework that will accommodate 
adjustments as new issues, budget constraints or 
economic conditions arise in the future.
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